

# Minutes

## Team Meeting

|                            |                               |
|----------------------------|-------------------------------|
| DATE                       | February 2 <sup>nd</sup> 2026 |
| TIME                       | 1:10pm                        |
| MEETING CALLED TO ORDER BY | Zaina Meraj                   |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin,, Sukhmanvir Atwal, Rizwan Hussen

### DURATION

40 Minutes

### TEAM

**Zaina Meraj** has been assigned the role of Project Manager and seconded by **Yaseen Barlas** as a Deputy Project Manager. Other team members and their roles are specified below:

| Name             | Role                                   |
|------------------|----------------------------------------|
| Zaina Meraj      | Project Manager/ Programmer            |
| Yaseen Barlas    | Deputy Project Manager/ System Analyst |
| Viktor Vasilchin | System Analyst/ Programmer             |
| Sukhmanvir Atwal | System Analyst/ Tester                 |
| Jagdish Vaghela  | Programmer/Designer                    |
| Rizwan Hussen    | Designer/ Tester                       |
| Leo Haghighi     | Designer/ Tester                       |

### DISCUSSED

- Quick ice breaker
- Decided on roles
- Made a quick attempt on how we should setup project binder

# Minutes

## Team Meeting

|                            |                   |
|----------------------------|-------------------|
| DATE                       | February 5th 2026 |
| TIME                       | 5:00pm            |
| MEETING CALLED TO ORDER BY | Zaina Meraj       |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin,, Sukhmanvir Atwal, Rizwan Hussien

### DURATION

40 Minutes

### DISCUSSED

- Assigned and discussed tasks and deadlines for our roles
- Discussed analysts part and plan for design
- Discussed project binder content
- Got status update from analysts
- Meeting minutes posted to github

# Minutes

## Team Meeting

|      |                                |
|------|--------------------------------|
| DATE | February 11 <sup>th</sup> 2026 |
|------|--------------------------------|

|      |        |
|------|--------|
| TIME | 1:10pm |
|------|--------|

|                            |             |
|----------------------------|-------------|
| MEETING CALLED TO ORDER BY | Zaina Meraj |
|----------------------------|-------------|

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin,, Sukhmanvir Atwal, Rizwan Hussien

### DURATION

40 Minutes

### DISCUSSED

- Discord call
- What the System Analysts were doing
- Email sent to Popov to request feedback on use case diagram
- Quick Plan on what was to happen post feedback
- Plan that designers start post week 4's lecture so they can complete everything

# Minutes

## Team Meeting

### DATE

February 21<sup>st</sup> 2026

### TIME

12:30pm

### MEETING CALLED TO ORDER BY

Zaina Meraj

### IN ATTENDANCE

Yaseen Barlas, Viktor Vasilchin,, Sukhmanvir Atwal, Rizwan Hussen, Jagdish Vaghela

### DURATION

60 Minutes

### DISCUSSED

- Designers showed each diagram that was made and explained how it worked
- Analysts showed use case specs complete and rankings updated
- Designers also mentioned that Popov was emailed to ask for feedback on both diagrams
- Emailed Consultant so he can access Github for project binder

# Minutes

## Team Meeting

### DATE

February 23<sup>rd</sup> 2026

### TIME

2pm

### MEETING CALLED TO ORDER BY

All 3 Teams within the group

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin, Sukhmanvir Atwal, Rizwan Hussen, Jagdish Vaghela

### DURATION

45 Minutes

### DISCUSSED

- Went through everyone's component diagram
- Discussed who provides what and who needs which interface for the component diagram
- Agreed on API names for all 3 teams
- Improved and finalized the component diagram for all 3 teams

# Minutes

## Team Meeting

### DATE

February 23<sup>rd</sup> 2026

### TIME

8pm

### MEETING CALLED TO ORDER BY

Designers

### IN ATTENDANCE

Viktor Vasilchin, Jagdish Vaghela

### DURATION

60 Minutes

### DISCUSSED

- Worked upon Popovs feedback for the diagram
- Improved both diagrams and sent them to both teams 31 and 33 to receive the methods from them

# Minutes

## Team Meeting

---

**DATE**

February 25th 2026

---

**TIME**

12pm

---

**MEETING CALLED TO ORDER BY**

Zaina Meraj

---

### IN ATTENDANCE

Zaina Meraj, Sukhmanvir Atwal, Viktor Vasilchin, Rizwan Hussen

### DURATION

60 Minutes

### DISCUSSED

- Discussed the component diagram and tried to resolve the conflicts with another component diagram
- Finalised the component diagram
- Discussed the class diagram

# Minutes

## Team Meeting

|      |                    |
|------|--------------------|
| DATE | February 26th 2026 |
|------|--------------------|

|      |      |
|------|------|
| TIME | 12pm |
|------|------|

|                            |             |
|----------------------------|-------------|
| MEETING CALLED TO ORDER BY | Zaina Meraj |
|----------------------------|-------------|

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin, Jagdish Vaghela

### DURATION

30 Minutes

### DISCUSSED

- Went over class diagram and fixed naming scheme
- Agreed that Java code needs to be generated and test cases



# Minutes

## Team Meeting

|                            |                            |
|----------------------------|----------------------------|
| DATE                       | March 2 <sup>nd</sup> 2026 |
| TIME                       | 1:10pm                     |
| MEETING CALLED TO ORDER BY | Zaina Meraj                |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin,, Sukhmanvir Atwal, Rizwan Hussien, Jagdish Vaghela

### DURATION

30 Minutes

### DISCUSSED

- Zaina opened the meeting and confirmed the transition from Deliverable 1 (Design phase) to Deliverable 2 (Implementation phase), outlining the overall plan and key deadlines.
- Zaina assigned tasks and responsibilities for D2: Yaseen to lead code implementation as primary Programmer; Sukhmanvir to handle debugging, code review and mark scheme-based feedback as Programmer/Tester.
- Viktor, Rizwan and Jagdish were assigned as Testers and took time independently to analyse the IPOS-CA system in order to identify areas they would want to test and flag for review.
- Tech Stack requirements reviewed and tools and programming language for the IPOS-CA subsystem confirmed.
- Zaina ensured all team members were clear on their individual responsibilities and the timeline for the implementation phase.
- Meeting minutes posted to GitHub.

# Minutes

## Team Meeting

|                            |                |
|----------------------------|----------------|
| DATE                       | March 9th 2026 |
| TIME                       | 1:10pm         |
| MEETING CALLED TO ORDER BY | Zaina Meraj    |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin,, Sukhmanvir Atwal, Rizwan Hussien, Jagdish Vaghela

### DURATION

30 minutes

### DISCUSSED

- Zaina opened the meeting and ensured all members were up to date with their assigned tasks from the previous week.
- Progress updates shared across all roles: Yaseen reported initial progress on the codebase; Sukhmanvir shared early codebase review findings and flagged areas requiring attention during the debugging phase.
- Viktor, Rizwan and Jagdish reported on their independent analysis of the system structure, identifying sections of the codebase they planned to focus testing on.
- Discussed database connectivity and data retrieval logic identified in the codebase during review.
- Zaina confirmed priorities and task assignments for Week 8 and ensured the team remained aligned on the implementation goals.
- Meeting minutes posted to GitHub.

# Minutes

## Team Meeting

### DATE

March 16<sup>th</sup> 2026

### TIME

4:00pm

### MEETING CALLED TO ORDER BY

Zaina Meraj

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin,, Sukhmanvir Atwal, Rizwan Hussien, Jagdish Vaghela

### DURATION

30 Minutes

### DISCUSSED

- Zaina opened the meeting and provided an update on task progress, confirming all members were on track with their assigned responsibilities.
- Yaseen provided a detailed implementation update: database structure created, GUI panels developed, and front-end connected to the database via JDBC driver.
- Team reviewed Deliverable 1 feedback together: lower marks noted in design-related sections; higher marks recorded in sections completed collaboratively.
- Discussed API integration requirements with other subsystems (IPOS-SA, IPOS-PU); a team member took on responsibility for API implementation.
- Yaseen coordinated with Team A (IPOS-SA) to define the cross-subsystem communication approach.
- Zaina and Sukhmanvir reported beginning initial code reviews of the IPOS-CA codebase, documenting sections not aligning with the functional requirements for feedback to Yaseen.
- Viktor, Rizwan and Jagdish continued their independent system analysis, focusing on identifying areas of the codebase they wished to test further.
- Zaina confirmed task assignments for the coming week and ensured no blockers remained for any team member.
- Meeting minutes posted to GitHub.

# Minutes

## Team Meeting

|                            |                             |
|----------------------------|-----------------------------|
| DATE                       | March 23 <sup>rd</sup> 2026 |
| TIME                       | 1:30pm                      |
| MEETING CALLED TO ORDER BY | Zaina Meraj                 |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin, Jagdish Vaghela, Sukhmanvir Atwal, Rizwan Hussien

### DURATION

60 minutes

### DISCUSSED

- Zaina opened the meeting and confirmed progress against the Deliverable 2 plan and remaining task assignments.
- Zaina presented the outcomes of the mark scheme review for Deliverable 2, clearly identifying which features were required for marks and which were unnecessary or incorrectly implemented.
- Team collectively reprioritised remaining implementation tasks based on the mark scheme criteria following Zaina's review.
- Yaseen updated the team on integration progress, including coordination meetings held with Teams A (IPOS-SA) and C (IPOS-PU) to align the cross-subsystem integration approach.
- Viktor, Rizwan and Jagdish shared findings from their ongoing independent system analysis, highlighting specific areas they intended to test and validate.
- Agreed target: core IPOS-CA functionality to be complete well ahead of the Demo date.
- Zaina ensured all members had updated tasks and were clear on responsibilities going into Week 10.
- Meeting minutes posted to GitHub.

# Minutes

## Team Meeting

|                            |                                                            |
|----------------------------|------------------------------------------------------------|
| DATE                       | March 23 <sup>rd</sup> 2026 Group Meeting for all 3 teams) |
| TIME                       | 2:30pm                                                     |
| MEETING CALLED TO ORDER BY | Zaina Meraj                                                |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin, Jagdish Vaghela, Sukhmanvir Atwal, Rizwan Hussen

### DURATION

30 minutes

### DISCUSSED

- Each team gave a brief update on their current progress and demonstrated their subsystem.
- Teams discussed what information each subsystem needs to send and receive from the others.
- Agreed on how the three subsystems will communicate with each other at a high level.
- Identified any dependencies between subsystems that needed to be resolved before the demo.
- Teams raised any blockers or outstanding issues affecting integration.
- Next steps and responsibilities were assigned to each team ahead of the demo deadline.

# Minutes

## Team Meeting

|                            |                             |
|----------------------------|-----------------------------|
| DATE                       | March 30 <sup>th</sup> 2026 |
| TIME                       | 2pm                         |
| MEETING CALLED TO ORDER BY | Zaina Meraj                 |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin, Sukhmanvir Atwal, Rizwan Hussien, Jagdish Vaghela

### DURATION

45 Minutes

### DISCUSSED

- Zaina opened the meeting and confirmed the Demo plan, assigning presentation responsibilities to each team member.
- Zaina pointed out remaining bugs and outstanding implementation tasks reviewed; resolution priorities agreed.
- Yaseen confirmed minor bugs being resolved; cross-subsystem integration testing confirmed as underway.
- Sukhmanvir reported continued debugging and integration testing progress across the IPOS-CA subsystem.
- Viktor, Rizwan and Jagdish confirmed areas of the system they had independently analysed and were preparing to test ahead of the Demo.
- Clarified Demo Day arrangements, Implementation Report structure, and AI Coding Agents guidance from the Week 10 Q&A lecture session.
- Zaina confirmed all tasks were on track and reiterated deadlines ahead of the Easter break.
- Meeting minutes posted to GitHub.

# Minutes

## Team Meeting

|                            |                                                          |
|----------------------------|----------------------------------------------------------|
| DATE                       | April 6 <sup>th</sup> 2026 (Easter Break – Discord Call) |
| TIME                       | 8pm                                                      |
| MEETING CALLED TO ORDER BY | Designers                                                |

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Sukhmanvir Atwal, Jagdish Vaghela (Note: Easter break – no formal teaching session or Consultant Meeting this week)

### DURATION

60 Minutes

### DISCUSSED

- Zaina arranged and opened the call during the Easter break to ensure the team remained aligned and on track ahead of the Demo.
- Finalised preparations and confirmed individual responsibilities for the Software Demo on 16th April 2026.
- Carried out a Demo rehearsal – ran through both demonstration scenarios end-to-end to identify and resolve any last-minute issues.
- Reviewed submission requirements and deadlines for Individual Implementation Reports and Individual Diaries.
- Zaina divided submission responsibilities and confirmed deadlines among team members present.
- Addressed team communication issues; Zaina followed up with an inactive team member directly to outline expectations and next steps.
- Meeting minutes posted to GitHub.

# Minutes

## Team Meeting

|                            |                             |
|----------------------------|-----------------------------|
| DATE                       | April 13 <sup>th</sup> 2026 |
| TIME                       | 12pm                        |
| MEETING CALLED TO ORDER BY | Zaina Meraj                 |

### IN ATTENDANCE

Zaina Meraj, Sukhmanvir Atwal, Viktor Vasilchin, Rizwan Hussen, Yaseen Barlas, Rizwam Hussen

### DURATION

60 Minutes

### DISCUSSED

- Zaina opened the final pre-Demo meeting and confirmed all team members were prepared and clear on their Demo responsibilities.
- Final IPOS-CA system readiness confirmed ahead of the Software Demo on Thursday 16th April 2026.
- Yaseen and Sukhmanvir confirmed all remaining bugs had been resolved and the system was fully stable.
- Viktor, Rizwan and Jagdish confirmed completion of their independent testing and system analysis, with all identified areas reviewed and ready for the Demo.
- Discussed post-Demo submission logistics for Individual Diaries and the Implementation Report.
- Zaina reminded all members of final submission deadlines and confirmed no outstanding tasks remained.
- Meeting minutes posted to GitHub.



# Minutes

## Team Meeting

### DATE

April 16<sup>th</sup> 2026

### TIME

Timetabled Demo Session

### MEETING CALLED TO ORDER BY

Zaina Meraj

### IN ATTENDANCE

Zaina Meraj, Yaseen Barlas, Viktor Vasilchin, Jagdish Vaghela, Sukhmanvir Atwal, Rizwan Hussien

### DURATION

Full Demo Session

### DISCUSSED

- Teams 31, 32 and 33 participated together in the Software Demo, demonstrating the complete integrated IPOS system to the assessors.
- Team 32 demonstrated the IPOS-CA subsystem, showcasing core functionality including catalogue management, inventory operations and cross-subsystem API communication.
- Yaseen led the live demonstration of the system; Sukhmanvir supported by confirming testing outcomes and debugging history where relevant.
- Viktor, Rizwan and Jagdish's independent system analysis and testing contributed to the robustness of the system as demonstrated on the day.
- Cross-subsystem functionality demonstrated end-to-end alongside IPOS-SA and IPOS-PU subsystems.
- Final Consultant Meeting held immediately following the Demo to discuss the outcome and Team 32's overall performance during Deliverable 2.
- Consultant acknowledged the effort the team had invested throughout the project.