

Consultant Meeting Minutes – Deliverable 2 (Weeks 6–12)

Team 32 | IPOS-CA | Consultant: Konstantin Pozdniakov

Week 6 – 5th March 2026

Minutes	
Consultant Meeting	
Date	March 5th 2026
Time	1:30pm
Meeting called to order by	Konstantin Pozdniakov

In Attendance

Konstantin Pozdniakov, Yaseen Barlas, Zaina Meraj, Sukhmanvir Atwal, Viktor Vasilchin, Rizwan Hussien, Jagdish Vaghela

Absentees

Leo Haghighi

Duration

20 Minutes

Discussed

- Team presented their plan for Deliverable 2, including confirmed roles and responsibilities for each member.
- Sukhmanvir Atwal (Programmer/Reviewer) and Yaseen Barlas (Lead Programmer) outlined the division of implementation and review work.
- Consultant approved the team's plan and provided guidance on where to begin Deliverable 2, given the breadth of work required.
- Consultant advised the team to communicate with IPOS-SA (Team 33) and IPOS-PU (Team 31) before beginning implementation, to clarify interface requirements and avoid integration issues later.
- Leo Haghighi was absent; his ongoing lack of attendance was briefly noted.

Next Meeting

March 12th 2026, 1:30pm

Week 7 – 12th March 2026

Minutes	
Consultant Meeting	
Date	March 12th 2026
Time	1:30pm
Meeting called to order by	Konstantin Pozdniakov

In Attendance

Konstantin Pozdniakov, Yaseen Barlas, Zaina Meraj, Sukhmanvir Atwal, Viktor Vasilchin, Rizwan Hussien, Jagdish Vaghela

Absentees

Leo Haghighi

Duration

20 Minutes

Discussed

- Team provided a progress update on Deliverable 2 implementation.
- Sukhmanvir Atwal reported that the Gradle Project Structure had been completed and pushed to GitHub, ready for use by the Lead Programmer.
- Yaseen Barlas updated the team on initial stages of the IPOS-CA codebase implementation.
- Consultant emphasised that all functional requirements from Deliverable 1 must be met in the implementation, and encouraged the team to use the D1 documentation as a reference throughout.
- Consultant reiterated the importance of communicating with other subsystem teams (IPOS-PU and IPOS-SA) when approaching the integration stage.
- Leo Haghighi was absent; this was noted by the Consultant.

Next Meeting

March 19th 2026, 1:30pm

Week 8 – 19th March 2026 (Cancelled)

Minutes	
Consultant Meeting	
Date	March 19th 2026
Time	1:30pm
Meeting called to order by	Konstantin Pozdniakov

In Attendance

N/A

Duration

N/A

Discussed

Meeting cancelled this week as it fell during Ramadan and no team members were available to attend. No topics were discussed. Team members were kept updated through the WhatsApp group chat.

Next Meeting

March 26th 2026, 1:30pm

Week 9 – 26th March 2026

Minutes	
Consultant Meeting	
Date	March 26th 2026
Time	1:30pm
Meeting called to order by	Konstantin Pozdniakov

In Attendance

Konstantin Pozdniakov, Yaseen Barlas, Zaina Meraj, Viktor Vasilchin, Rizwan Hussen, Jagdish Vaghela

Absentees

Sukhmanvir Atwal (Travel Disruptions)
Leo Haghighi

Duration

20 Minutes

Discussed

- Consultant asked for an update on the progress of the code implementation and whether the core functional requirements had been covered.
- Yaseen Barlas confirmed implementation was progressing and addressed several queries he had regarding specific aspects of the codebase.
- Consultant advised that the mark scheme provided on Moodle should be used as a structured checklist when reviewing and assessing the implementation.
- Team discussed the upcoming integration with IPOS-PU and IPOS-SA and confirmed that communication with the other subsystem teams was ongoing.
- Sukhmanvir Atwal was absent due to travel disruptions and was updated on the discussion by the Deputy Project Manager via WhatsApp.

Next Meeting

April 2nd 2026, 1:30pm

Week 10 – 2nd April 2026

Minutes	
Consultant Meeting	
Date	April 2nd 2026
Time	1:30pm
Meeting called to order by	Konstantin Pozdniakov

In Attendance

Konstantin Pozdniakov, Yaseen Barlas, Zaina Meraj, Viktor Vasilchin, Rizwan Hussen, Jagdish Vaghela

Absentees

Sukhmanvir Atwal (Sickness)
Leo Haghighi

Duration

20 Minutes

Discussed

- Consultant asked about the final stages of the IPOS-CA code implementation and whether all core functional requirements had been successfully covered.
- Yaseen Barlas provided an update on the implementation, addressing remaining queries about specific modules.
- Team discussed the Demo Day arrangements, including the Demo structure, who would be presenting, and what the expectations were.
- Consultant reminded the team of the importance of ensuring all edge cases were handled and that the system behaved correctly under a range of inputs.
- Sukhmanvir Atwal was absent due to travel disruptions and was updated on the meeting discussion by the Deputy Project Manager via WhatsApp.

Next Meeting

No further Consultant Meetings scheduled before Easter break. Demo scheduled for 16th April 2026 at 15:00 in Room EG02.

Week 11 – Easter Break

Week 11 – Easter Break (6th – 12th April 2026)

No Consultant Meeting took place during the Easter break. The team conducted an internal Demo Rehearsal to prepare for the Software Demo scheduled on 16th April 2026.